
Chelsea Elementary School Oak Point Associates

New Elementary Concept Approval Budget
Capacity 315, Grades PreK-8 14-Jan-09

STATE/ LOCAL MCI Me.High Perf.
LOCAL ONLY TOTAL Schools

A NEW CONSTRUCTION

1 New Construction 10,331,227$     238,800$      10,570,027$     100,000$      
2 Demolition/Hazardous Removal 343,920$          -$              343,920$          -$              
3 Built in Equipment 619,874$          7,128$          627,002$          -$              
4 Site Development 2,205,198$       -$              2,205,198$       -$              
5 On-Site Utilities 825,399$          -$              825,399$          -$              

6 Off-Site Improvements 87,158$            -$              87,158$            -$              

Subtotal 14,412,776$     245,928$      14,658,704$     100,000$      

B ADMINISTRATIVE COST & RESERVE

7 Moveable Equipment 878,154$          10,098$        888,252$          -$              
8 Advertising/Insurance/legal 72,065$            -$              72,065$            -$              
9 % for Art 50,000$            -$              50,000$            -$              

10 Bid Contingency 5% 720,639$          12,296$        732,935$          -$              
11 Construction Contingency 5% 720,639$          12,296$        732,935$          -$              

Subtotal 2,441,497$       34,690$        2,476,187$       -$              

C FEES AND SERVICES

12 Architect/Engineer 1,018,894$       17,215$        1,036,109$       20,000$        
13 A/E Reimbursable 38,400$            -$              38,400$            -$              
14 Commissioning 29,663$            360$             30,023$            30,023$        
15 Environmental Permitting 180,000$          -$              180,000$          -$              
16 Capital Renewal Plan 15,000$            -$              15,000$            -$              
17 Life Cycle Cost Analysis 10,000$            -$              10,000$            -$              
18 Surveys/Soils/Testing 60,500$            132$             60,632$            -$              
19 MDOT Engineering 11,000$            -$              11,000$            -$              
20 Clerk of the Works 133,200$          2,250$          135,450$          -$              
21 Owner's Representative 53,720$            873$             54,593$            -$              

Subtotal 1,550,377$       20,830$        1,571,207$       50,023$        

D TOTAL PROJECT COST 18,404,650$     $301,448 18,706,098$     $150,023

E TOTAL PROJECT COST (Including Maine High Performance School Monies) $18,856,121
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